

7 APRIL 1992

MAJOR STEPS IN ACCOMPLISHING GALVESTON BEACH FILL PROJECT

1. ESTABLISH POC WITH CITY/COUNTY ASAP (PARK BOARD/CITY ENGINEERING DEPARTMENT).
2. DETERMINE WHOM THE LCA WILL BE NEGOTIATED WITH AND DOCUMENTATION REQUIREMENTS (LEGAL/REAL ESTATE).
3. COMPLETE NEPA REQUIREMENTS (CON-OPS).
4. DETERMINE DREDGING CONTRACT REQUIREMENTS (CON-OPS).
5. PREPARE AND PROCESS LCA ALONG WITH REAL ESTATE CONSIDERATIONS (REAL ESTATE).
6. DETERMINE ADDITIONAL DETAILS TO BE ADDED TO THE CONTRACT TO ACCOMPLISH BEACH FILL, I.E., PROCEDURE TO BE USED (Y-LINES), SPECIFICS OF PLACEMENT (WHERE TO BEGIN, ETC.), SIGNS REQUIRED, BEACH ELEVATION AND/OR SHAPE TOLERANCES AND EQUIPMENT REQUIRED, LIABILITY ALSO IN LCA, ETC. (CON-OPS/LEGAL/REAL ESTATE/NON-FEDERAL PARTNER).
7. LETTER OF COMMITMENT FROM CITY/COUNTY ON INTENT TO FUND 100 PERCENT OF ADDITIONAL COST FOR DISPOSAL OF MATERIAL ON BEACH.
8. NON-FEDERAL SPONSOR OBTAINS FUNDS AND FORWARDS CASH TO DISTRICT F&A COMMENSURATE WITH ADVERTISEMENT.
9. LCA SIGNED BY DE AND LOCAL SPONSOR COMMENSURATE WITH ADVERTISEMENT.
10. CONTRACT ADVERTISED.
11. CONTRACT AWARDED.
12. DREDGING BEGINS.
13. BEACH FILL COMPLETED.

# GALVESTON BEACH NOURISHMENT SCHEDULE

